COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2003

ESTI MATE SUMVARY 16: 33: 52
CONTI D: C13355 ESTI MATE NO. 0001 PROG SPEC YR: 2002
PCN: 13355-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI ME ALLOW 60 WORK DAYS
SH 177, ARAPAHCE TO BELLEVI EW PERCENT TIME:  65.00 ORI G TI ME ALLOW 60 WORK DAYS
PROQJECT NO STA 177A-003
SH 177, ARAPAHCE TO BELLEVI EW
NAVE OF ROAD: UNI VERSI TY BLVD
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 06/ 27/ 2003 DATE TI ME STARTED 01/31/2003
10100 DALLAS STREET DATE LET 12/ 12/ 2002 DATE WORK BEGAN
DATE AWARDED 12/ 24/ 2002 DATE TI ME SToPPED 10/30/2003
DATE CONTRACT EXECUTED  01/09/2003 DATE ACCEPTED 10/ 30/ 2003
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 01/ 31/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQIECT AMT: $ 860, 192. 29 PARTI Cl PATI NG $ 163, 597. 35 $ 163, 597. 35
AWARD PRQJECT AMT: $ 873, 294. 23 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 19. 02% TOTAL EARNI NGS 163, 597. 35 163, 597. 35
FUNDS AVAI LABLE: $ 696, 594. 94 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 163, 597. 35 163, 597. 35
TOTAL CLAI VB $ 0. 00 RETAI NAGE -980. 60 -980. 60
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 162, 616. 75 162, 616. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 162, 616. 75 162, 616. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 162, 616. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13355-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT STA 177A- 003 ESTI MATE NO. 0001 16: 33: 52

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADWAY BID | TEMS
0005 202-00200 REMOVAL OF S| DEWALK 291. 000 0. 000
sy 242. 000 3, 146. 00
13. 00000 242. 000 3, 146. 00
0010 202-00203 REMOVAL OF CURB AND GUTTER 425. 000 0. 000
LF 315. 000 1,575. 00
5. 00000 315. 000 1, 575. 00
0015 202-00220 REMOVAL OF ASPHALT MAT 12. 000 0. 000
sy 0. 000 0.00
14. 00000 0. 000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 76, 326. 000 0. 000
5% 38, 000. 000 38, 000. 00
1. 00000 38, 000. 000 38, 000. 00
0025 202-00810 *REMOVAL OF GROUND SIGN 14. 000 0. 000
EACH 0. 000 0.00
31. 00000 0. 000 0.00
0030 202-00821 *REMOVAL OF SI GN PANEL 10. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0.00
0035 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 150. 000 0. 000
LF 150. 000 900. 00
6. 00000 150. 000 900. 00
0040 202-01300 *REMOVAL OF END ANCHORAGE 3.000 0. 000
EACH 3.000 480. 00
160. 00000 3.000 480. 00
0045 202-04005 *CLEAN VALVE BOX 63. 000 0. 000
EACH 0. 000 0.00
52. 00000 0. 000 0.00
0050 203-01597  POTHOLI NG 16. 000 0. 000
HOUR 0. 000 0.00
155. 00000 0. 000 0.00
0055 208-00050  STORM DRAIN | NLET PROTECTI ON 15. 000 0. 000
EACH 15. 000 3, 150. 00
210. 00000 15. 000 3, 150. 00



CONTI D C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13355- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0001 16: 33: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0060 210-01001 *MODI FY FENCE 158. 000 0. 000
LF 158. 000 568. 80
3. 60000 158. 000 568. 80
0065 210-04010 ADJUST MANHOLE 70. 000 0. 000
EACH 32. 000 8, 960. 00
280. 00000 32. 000 8, 960. 00
0070 210-04050 ADJUST VALVE BOX 126. 000 0. 000
EACH 68. 000 11, 560. 00
170. 00000 68. 000 11, 560. 00
0075 212-00006 * SEEDI NG ( NATI VE) 0. 150 0. 000
ACRE 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0080 213-00003 *MULCHI NG (WEED FREE) 0. 150 0. 000
ACRE 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0085 213-00061 *MJULCH TACKI FI ER 23. 400 0. 000
LB 0. 000 0.00
3. 10000 0. 000 0.00
0090 306-01000 RECONDI TI ONI NG 429. 000 0. 000
Sy 395. 000 790. 00
2.00000 395. 000 790. 00
0095 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 28. 220 0. 000
TON 0. 000 0.00
60. 00000 0. 000 0.00
0100 403-33871 HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 76-28) 8, 939. 270 0. 000
TON 0. 000 0. 00
42.00000 0. 000 0.00
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 358. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0.00
0110 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 276. 000 0. 000
LF 276. 000 4, 140. 00

15. 00000 276. 000 4, 140. 00



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13355-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0001 16: 33: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0120 606-02005 *END ANCHORAGE ( FLARED) 2. 000 0. 000
EACH 2.000 2, 700. 00
1, 350. 00000 2.000 2, 700. 00
0125 608-00000 CONCRETE SI DEWALK 477.000 0. 000
5% 428. 000 13, 268. 00
31. 00000 428. 000 13, 268. 00
0130 608-00010 CONCRETE CURB RAMP 67. 400 0. 000
sy 17. 000 2, 380. 00
140. 00000 17. 000 2, 380. 00
0135 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 425. 000 0. 000
LF 315. 000 5, 040. 00
16. 00000 315. 000 5, 040. 00
0140 612-00001  *DELI NEATOR (TYPE I) 13. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0145 612-00003  *DELI NEATOR (TYPE I11) 2.000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0150 614-00011  *SIGN PANEL (CLASS I) 113. 300 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0155 614-00012  *SIGN PANEL (CLASS I1) 72.000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0. 00
0160 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 141. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0165 614-72872  *LOOP DETECTOR (M CRO TYPE) 102. 000 0. 000
EACH 5. 000 1, 575. 00
315. 00000 5. 000 1, 575. 00



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13355-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0001 16: 33: 52

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 614-72875 *LOOP DETECTOR W RE 1, 441. 000 0. 000
LF 981. 000 1, 765. 80
1. 80000 981. 000 1, 765. 80
0175 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 25, 000. 00
50, 000. 00000 0.500 25, 000. 00
0180 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0185 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 18, 216. 000 0. 000
SF 0. 000 0. 00
1. 45000 0. 000 0. 00
0190 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 292. 200 0. 000
GAL 110. 000 3, 190. 00
29. 00000 110. 000 3,190. 00
0195 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 202. 000 0. 000
SF 0. 000 0. 00
8. 30000 0. 000 0. 00
0200 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
13. 00000 0. 000 0. 00
0205 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 560. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
8. 30000 0. 000 0. 00
0210 630-00000 *FLAGG NG 1, 369. 500 0. 000
HOUR 407. 500 8, 150. 00
20. 00000 407. 500 8, 150. 00
0215 630-00003  *UNI FORVED TRAFFI C CONTROL 52. 000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0220 630-00007  *TRAFFI C CONTROL | NSPECTI ON 55. 000 0. 000
DAY 7.000 560. 00
80. 00000 7.000 560. 00



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13355-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0001 16: 33: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0225 630-00012  *TRAFFI C CONTROL MANAGEMENT 55. 000 0. 000
DAY 20. 000 7, 000. 00
350. 00000 20. 000 7, 000. 00
0230 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 0. 000
EACH 2.000 200. 00
100. 00000 2.000 200. 00
0235 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 0. 000
EACH 14. 500 1, 595. 00
110. 00000 14. 500 1, 595. 00
0240 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 0. 000
EACH 2.000 280. 00
140. 00000 2.000 280. 00
0245 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 40. 000 0. 000
SF 20. 000 420. 00
21. 00000 20. 000 420. 00
0250 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 0. 000
TYPE
) EACH 1. 500 2, 550. 00
1, 700. 00000 1. 500 2, 550. 00
0255 630-80359  *PORTABLE MESSAGE SI GN PANEL 68. 000 0. 000
DAY 18. 000 2,520. 00
140. 00000 18. 000 2,520. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0265 630-80380  *TRAFFI C CONE 375. 000 0. 000
EACH 85. 000 1, 360. 00
16. 00000 85. 000 1, 360. 00
0270 630-80520  *MOBI LE PAVEMENT NMARKI NG ZONE 4. 000 0. 000
DAY 0. 000 0. 00
520. 00000 0. 000 0. 00
0275 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13355- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0001 16: 33: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0280 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -13, 035. 050 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70035 F/ A ROADWAY SMOOTHNESS -1,832.110 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 210-01140 RES GDRAIL TY 4 MCR LINE ITEM # 1 525. 000 0. 000
LF 525. 000 2,493.75
4.75000 525. 000 2,493.75
0395 629-01031 SURVEY MONUMENT (TY 3A) 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0400 629-01005 SURVEY MONUMENT (TY 5) 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0405 629-01210 ADJUST MONUMENT BOX 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0410 900-00010 ADDED | TEM (HOUR)/ ADDI TI ONAL CONSTRUCTI ON SURVEYI NG 2.500 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 786, 586.67 $ 157,117.35%  157,117.35



CONTI D: C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13355-BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0001 16: 33: 52

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. F-17-AA
0305 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 550. 000 . 000
5% . 000 0.00
1. 00000 . 000 0. 00
0310 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 45. 000 . 000
TON . 000 0. 00
42. 00000 . 000 0. 00
0315 403-34741  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 64-22) 0. 000 . 000
TON . 000 0.00
100. 00000 . 000 0. 00
0320 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 26. 000 . 000
GAL . 000 0. 00
1. 00000 . 000 0. 00
0325 420-00500  GEOTEXTI LE ( PAVI NG 550. 000 . 000
5% . 000 0.00
4. 00000 . 000 0. 00
0330 601-03040 CONCRETE CLASS D (BRI DGE) 29. 000 . 000
cy . 000 0. 00
370. 00000 . 000 0. 00
0335 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 1, 520. 000 . 000
LB . 000 0.00
2. 00000 . 000 0. 00
CAT 0300  CURRENT AMT $ 18, 436. 00 $ 0.00$% 0.00
CAT NO0301 STRUCTURE NO F-17-AC
0340 202-00246 REMOVAL OF ASPHALT MAT (PLANI NG) (SPECI AL) 520. 000 . 000
sy . 000 0. 00
6. 00000 . 000 0. 00
0345 202-00504 REMOVAL OF EXPANSI ON DEVI CE 268. 000 . 000
LF . 000 0.00
21. 00000 . 000 0. 00
0350 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 80. 000 . 000
TON . 000 0. 00
42. 00000 . 000 0. 00




CONTI D C13355 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13355- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STA 177A-003 ESTI MATE NO 0001 16: 33: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. F-17-AC

0355 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 24.000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 515-00120 *WATERPROOFI NG ( MEMBRANE) 520. 000 0. 000
SY 0. 000 0. 00
8. 20000 0. 000 0. 00
0365 518-01002 BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 268. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0370 700-70035 F/ A REBUI LD PORTI ONS OF PRESENT STRUCTURE 1, 693. 620 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 42,209.62 % 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 FI ELD OFFI CE (CLASS 2) 1.000 0. 000
EACH 0.500 3, 750. 00
7, 500. 00000 0.500 3, 750. 00
0380 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 0. 000
EACH 0.500 2, 500. 00
5, 000. 00000 0.500 2, 500. 00
0385 620- 00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 0.500 230. 00
460. 00000 0.500 230. 00
CAT 0400 CURRENT AMI  $ 12,960.00 $ 6,480.00 % 6, 480. 00

PRQJECT TOTAL CURRENT AMI $  860,192.29$% 163,597.35%  163,597.35



